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NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 
Project Title: Implementation of Weigh-In-Motion (WIM) Systems 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
W. Lad Szalaj 

TASK ORDER NUMBER: 
92 / 4-23941 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         06/14/2000 
Original Study End Date:      12/31/2003  
Modified Completion Date: 6/30/2005 

Period Covered: 1st Quarter 2005 
 

 
 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 0% 100% 10% 
1.  Packaging 17% 0% 100% 17% 
2. Testing 14% 0% 100% 14% 
3.  Site Determination  11% 0% 100% 11% 
4.  Field Implementation & Calibration 16% 0% 93% 14.88% 
5.  Monitoring and Analysis 22% 0% 30% 6.6% 
Final Report 10% 10% 1% 1% 
     
 
1. Progress this quarter by task: 

A. Work was started on the Technical Report.  
B. A laboratory experiment was designed to evaluate the effects of top-down cracking on the ceramic-

polymer material. Asphalt samples were prepared and active sensor material was prepared for 
embedment into the samples. 

 
2. Proposed activities for next quarter by task: 

A.  Conduct a laboratory tensile experiment to determine the effects of top-down cracking.  
 

3. List of deliverables provided in this quarter by task (product date): 
N/A 

4. Progress on Implementation and Training Activities: 
 N/A 
5. Problems/Proposed Solutions: 

The potential site of the new installation had to be changed due to material properties of the pavement and 
also the weather prevented a winter installation from occurring. 

 
Total Project Budget $194,500.00 
Modified Contract Amount:  
Total Project Expenditure to date $104,251 
% of Total Project Budget Expended  54% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


